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AMENDMENT NO. 1
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF NULATO, ALASKA

PROJECT NO. AN 02-G30

To complete this project, ANTHC and the City of Nulato mutually agree to the terms and
conditions contained in this Amendment.

APPROVED BY: [0 I 9 ! oY Q(MJQ %,./\

Date Paul Sherry [u
Chief Executive Otficer
ANTHC
APPROVED BY: SO0 Z2o-2Y4 \Aw— NPt
Date Victor Nicholas

Mayor, City of Nulato
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TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF NULATO, ALASKA

PROJECT NO. AN 02-G30

DATE OF DOCUMENT:
September 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Nulato = City

Alaska Native Tribal Health Consortium = ANTHC
Denali Commission = Commission
Indian Health Service = THS

Dept. of Community and Economic Development = DCED
Financial Assistance Sub-Award = FSA
Community Development Block Grant = CDBG

On October 3, 2002, ANTHC and the City of Nulato executed an FSA authorized by the
Denali Commission to design and construct a new health clinic in Nulato, Alaska. The
project was finded by the Denali Commission in the amount of $50,373 for design and
$493,658 for construction, via Financial Assistance Award Project No. 0071-DC-2002-124,
dated April 2002.

Additionally, the City provided a cost share of $119,748 cash, $12,000 land and $20,000
gravel.

B. REVISION OF PROJECT BUDGET AND FUNDING SOURCES TABLE

This Amendment rescinds the City’s cost share of $119,748 casly; the land and gravel cost
share remain part of the project budget. As the City’s new cash cost share, this Amendment
adds THS FY04 Tribal Equipment funds and Community Development Block Grant funds.

Additional Commission funds have also been provided via Denali Commission Financial
Assistance Award Project No. 0071-DC-2002-124, Amendment No. 3, dated September
2004.
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The project design and planning have been completed and cost $96,419. Construction is
estimated to cost $1,272,860, which is based on the 100 percent consiruction cost estimate of
the completed design and includes medical equipment. The total project cost, therefore,
equals $1,369,279. The design is based on site adaptation of the Denali Commission
prototype clinic.

. PROJECT COST
Project Budget and Funding Sources
v . Central Denali Denazli . City Tribal
Job Scope | | 2 Unit Total City .
&1 8 Ops. 8% FY02 FY02 land/ Equip.
Type | of Work = Cost * Coast o s CDBG aravel FY04
Design &
M-DS |plamming | 1|LS 96,419 96,419] . 96,419
Construct
M-CL |new clinic | 1 |1.8] 1,178,574] 94,286] 1,272,860] 447,612| 343,911 243,644) 32,000{ 205,693
Total Project Cost|$1,369,279 $544,031] $343,911 $243,644| $32,000{ $203,693

# Central operations expenses pay for ANTHC engineering technicians, drafting services, surveying,
financial support, shipping and receiving staff support, and those services in direct support of force
account type construction or ANTHC contract management.

#% TFinancial Assistance Award Project No. 0071-DC-2002-124, dated April 2002

##* Financial Assistance Award Project No., 0071-DC-2002-124, Amendment No. 3, dated September 2004

By signing this Agreement, the City of Nulato agrees that funding it received from the THS
FY04 Tribal Equipment program shall be transferred to ANT HC for this project, and that its
land and gravel cost shares will be made available to the project. If the funding or cost shares
are not available when needed during the project, project activities will stop.

ANTHC will submit a reimbursement package to the City for submittal to the Department of
Community and Economic Development for review and approval. Upon DCED approval,
reimbursement payments shall be issued by DCED directly to ANTHC.

This document constitutes Amendment No. 1 to the FSA to design and construct 2 new health
clinic in the City of Nulato, Alaska. All other sections of the original FSA remain in effect as
agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200

Anchorage, Alaska 95508

MEMORANDUM
DATE: September 2004
FROM: Heritage and Environmental Consultant

SUBJECT:  City of Nulato — Environmental Review
Amendment No. 1, Project No. AN 02-G30

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance
with the National Environmental Policy Act NEPA) and the National Historic Preservation Act
(NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all
potential environmental concerns (specific and cumulative effects) associated with the project in
consultation with applicable federal, state, and local authorities. An environmental review was
completed in July 2002 with respect to the proposed sanitation facilities construction at Nulato,
Alaska under Project No. AN 02-G30. This Amendment will not change the scope outlined in
the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental
review to determine if potential environmental concerns have been addressed.

- Chris Campbell



